

							Regulation 14 6 week consultation				Submission HC consult for 6 weeks			
	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-14	Oct-16	Nov-16	Dec-16	Jan-17	Feb-17	
Preparing the Draft Plan														
Informal Consultation														
Finalise plan for Regulation 14 consultation														
Reg 14 Consultation on Draft Plan														
Revised Draft Plan														
Basic Condition and Consultation Statement														
Herefordshire undertake SEA														
Submit Draft Plan and supporting documents to HC														
Herefordshire consultation on Submitted Draft Plan														
Examination														
Referendum													TBC	

Kirkwells

Lancashire Digital Technology Centre
 Bancroft Road
 Burnley
 Lancashire
 BB11 2TP
www.kirkwells.co.uk

